CRONOGRAMA FISICO-FINANCEIRO

CONTRATADA: CONSORCIO FIOL - LOTE 05

CONTRATO N°: 006/14

OBRA: FERROVIA INTEGRACAO OESTE LESTE - LOTE 05

Descricao

MOBILIZACAO, INSTALAGAO E ADMINISTRAGAO LOCAL

Valor Contrato +
TA-14 (R$)

11.703.678,53

Saldo Contratual

(R$)
2.780.894,73

jan-21

fev-21

mar-21

abr-21

mai-21

ANO 2021

2021

iun-21

iul-21

ago-21

set-21

out-21

nov-21

dez-21

84 85 86 87 88 89 90 91 92 93 94 95
R$19.457,43 R$19.457,43 R$19.457,43 R$19.457,43 R$19.457,43 R$19.457,43 R$19.457,43 R$19.457,43 R$20.753,94 R$20.753,94 R$20.753,94 R$20.753,94

0,70%

0,70%

0,70%

0,70%

0,70%

0,70%

0,70%

0,70%

0,75%

0,75%

0,75%

0,75%

R$25.445,30 R$8.090,37 R$5.447,96 R$7.330,98 R$41.881,48 R$18.436,85 R$17.085,88 R$25.162,62 R$28.713,67 R$26.405,21 R$46.350,93 R$26.405,21
2 SERVIGOS PRELIMINARES 8.066.851,47 1.454.384,51
| 1,75% 0,56% 0,37% 0,50% 2,88% | 1,27% 1,17% 1,73% 1,97% | 1,82% 3,19% 1,82% |
R$983.935,03 R$1.841.622,59 R$2.297.147,77 R$2.584.351,36 R$2.435.018,98 R$1.957.433,76 R$1.324.284,32 R$1.321.324,60 R$1.531.855,45 R$1.321.506,65 R$521.233,92 R$70.723,92
3 TERRAPLENAGEM 300.485.840,35 83.797.664,40
1,17% 2,20% 2,74% 3,08% 2,91% 2,34% 1,58% 1,58% 1,83% 1,58% 0,62% 0,08%
" R$110.925,00 R$71.220,47 R$17.908,84 R$24.599,99 R$9.513,92 R$24.599,99 R$24.599,99
4 PAVIMENTAGAO 3.025.060,37 2.777.788,34
3,99% 2,56% 0,64% 0,89% 0,34% 0,89% 0,89%
R$210.285,19 R$44.086,66 R$93.882,81 R$1.320.743,19 R$459.545,95 R$662.506,16 R$243.272,00 R$808.162,97 R$1.306.104,07 R$873.672,87 R$1.208.845,69 R$665.172,36
5 DRENAGEM 85.755.504,34 60.390.204,07 : : : : = : : : : : : :
0,35% 0,07% 0,16% 2,19% 0,76% 1,10% 0,40% 1,34% 2,16% 1,45% 2,00% 1,10%
R$561.682,60 R$84.296,90 R$102.729,92 R$509.520,89 R$129.726,02 R$176.617,01 R$17.953,10 R$45.846,40 R$254.639,66 R$283.729,68 R$46.295,23 R$18.770,41
6 OBRAS DE ARTE CORRENTES 46.975.459,03 24.608.973,95 . : . . . . . . : : : :
2,28% 0,34% 0,42% 2,07% 0,53% 0,72% 0,07% 0,19% 1,03% 1,15% 0,19% 0,08%
R$184.283,05 R$98.224,17 R$113.004,60 R$218.162,93 R$242.726,64 R$94.513,56 R$37.458,75 R$260.610,94 R$225.354,84 R$205.705,56 R$193.621,69 R$228.499,38
7 OBRAS COMPLEMENTARES 98.393.204,36 72.078.845,37
0,26% 0,14% 0,16% 0,30% 0,34% 0,13% 0,05% 0,36% 0,31% 0,29% 0,27% 0,32%
R$2.304,23 R$10.657,10 R$67.637,41 R$24.188,80 R$21.354,41 R$37.163,55 R$849.633,77 R$4.180.256,65 R$3.826.430,42 R$4.887.438,25 R$4.193.245,06
8 SUPERESTRUTURA 166.081.560,71 66.012.550,76
0,00% 0,02% 0,10% 0,04% 0,03% 0,06% 1,29% 6,33% 5,80% 7,40% 6,35%
8.1 |Fornecimento de Materiais
811 Ei‘t’;:e;;elrgg:fb'“w de concreto protendido para | g g 480 48 25.913.624,04 R$3.935.127,12 R$3.502.468,99 R$3.502.468,99 R$2.155.365,53
15,19% 13,52% 13,52% 8,32%
8.1.2.1 Fornecimento de brita para lastro 13.030.354,10 1.597.098,15
8.1.2.2| Transporte de brita para lastro 23.417.266,27 2.773.940,83
8.2 |Servicos de superestrutura 48.825.459,86 35.727.887,74 R$2.304,23 R$10.657,10 R$67.637,41 R$24.188,80 R$21.354,41 R$37.163,55 R$849.633,77 R$245.129,53 R$323.961,43 R$1.384.969,26 R$2.037.879,53
0,01% 0,03% 0,19% 0,07% 0,06% 0,10% 2,38% 0,69% 0,91% 3,88% 5,70%
9 SERVIGOS POR ADMINISTRACAO 0,00 0,00
R$1.894.353,78 R$2.154.713,15 R$2.550.676,41 R$8.261.015,38 R$3.142.311,16 R$3.149.229,39 R$5.019.663,53 R$3.799.036,49 R$4.544.663,15 R$4.109.714,08 R$3.064.025,01 R$2.745.994,12
10 OBRAS DE ARTE ESPECIAIS 125.933.792,38 90.294.977,17
2,10% 2,39% 2,82% 9,15% 3,48% 3,49% 5,56% 4,21% 5,03% 4,55% 3,39% 3,04%
10.1 |PASSAGEM INFERIOR - BA 160 3.438.479,93 2.083.754,86 -0,25
0,00%
10.2 |PONTE SOBRE O RIO DAS RAS 4.537.594,49 128.716,36 -0,34 R$128.716,70
0,00% 100,00%
10.3 |VIADUTO 030 1.375.863,72 35.005,08 R$5.278,65 R$29.726,43
15,08% 84,92%
10.4 |VIADUTO CERAIMA 7.716.131,37 7.716.131,37
10.5 |VIADUTO 949 10.763.984,68 10.752.527,03 R$80.203,56 R$1.222.603,50 R$570.206,24 R$645.741,45 R$731.360,04 R$780.690,45 R$622.609,15
0,75% 11,37% 5.30% 6,01% 6.,80% 7.26% 5,79%
10.6 |VIADUTO RIO GRANDE 23.431.807,74 20.507.590,65 R$1.208.242,70 R$879.708,78 R$658.694,68 R$216.823,87 R$1.135.617,36 R$2.179.748,73 R$1.654.665,33 R$2.044.271,57 R$1.416.329,02 R$542.076,73 R$542.076,73
5,89% 4,29% 3.21% 1,06% 5,54% 10,63% 8,07% 9,97% 6,91% 2,64% 2,64%
10.7 |VIADUTO 958 + 140 28.325.868,83 9.047.832,97 R$477.938,22 R$1.152.064,98 R$1.688.201,23 R$3.788.748,46 R$1.238.803,76 R$383.326,92 R$213.603,05 R$105.146,35
5,28% 12,73% 18,66% 41,87% 13,69% 4,24% 2,36% 1,16%
10.8 |VIADUTO 962+ 670 15.963.191,02 15.963.191,02 R$86.952,83 R$21.738,21 R$809.865,14 R$1.296.407,47 R$1.432.809,29 R$1.581.308,24
0,54% 0,14% 5,07% 8,12% 8,98% 9,91%
10.9 |VIADUTO 964 + 220 15.662.154,17 13.557.796,09 R$193.921,96 R$68.424,72 R$197.981,80 R$3.456.580,26 R$1.168.387,13 R$830.367,83 R$395.578,49 R$605.209,91
1,43% 0,50% 1,46% 25,50% 8.62% 6,12% 2,92% 4,46%
10.10 | SONDAGEM 1.361.797,15 295.002,15 Rﬁ5.798l70
1,97%
10.11 |PASSAGEM INFERIOR - BA 573 km 909+883 3.895.477,73 2.398.799,87 R$54.514,67
2,27%
10.12 |VIADUTO KM 963+500 - EOLICA 3.629.506,43 3.583.973,07 R$1.001.951,77 R$351.140,01 R$776.929,16 R$811.747,77 R$214.068,12 R$214.068,12 R$214.068,12
27,96% 9,80% 21,68% 22,65% 5,97% 5,97% 5,97%
10.13 |VIADUTO KM 966+160 - ACESSO A BREJINHO 1.481.904,94 1.461.054,64 R$5.212,58 R$695.844,09 R$451.549,43 R$308.448,54
0,36% 47,63% 30,91% 21,11%
10.14 |PASSAGEM INFERIOR - BA 611 KM 967+330 3.522.983,83 1.936.555,66 R$14.250,90
0,74%
10.15 | PASSAGEM INFERIOR - KM 949+660 827.046,35 827.046,35 R$13.735,48 R$22.988,12 R$409.985,04 R$380.337,71
1,66% 2,78% 49,57% 45,99%
TOTAL PO (R$) 846.420.953,21 404.196.283,30 3.881.746,61 4.261.148,37 5.249.984,31 12.944.770,96 6.602.947,07 6.186.578,18 6.697.083,85 7.153.835,21 12.101.855,35 10.692.518,39 10.013.164,65 7.969.564,40
TOTAL ACUMULADO ANO PO (R$) 3.881.746,61 8.142.894,98 13.392.879,29 26.337.650,26 32.940.597,33 39.127.175,51 45.824.259,36 52.978.094,57 65.079.949,92 75.772.468,31 85.785.632,96 93.755.197,36
TOTAL ACUMULADO PO (R$) 3.881.746,61 8.142.894,98 13.392.879,29 26.337.650,26 32.940.597,33 39.127.175,51 45.824.259,36 52.978.094,57 65.079.949,92 75.772.468,31 85.785.632,96 93.755.197,36
TOTAL ACUMULADO (%) PO 0,96% 2,01% 3,31% 6,52% 8,15% 9,68% 11,34% 13,11% 16,10% 18,75% 21,22% 23,20%)
TOTAL PO +R (R$) 6.295.718,35 6.866.659,21 8.455.811,69 21.677.949,98 10.674.958,82 10.015.197,22 10.785.244,71 11.570.916,11 21.973.525,13 23.377.584,57 18.212.541,35 14.520.490,84
TOTAL ACUMULADO ANO PO+R (R$) 6.295.718,35 13.162.377,56 21.618.189,25 43.296.139,23 53.971.098,06 63.986.295,28 74.771.539,99 86.342.456,10 108.315.981,23 131.693.565,80 149.906.107,15 164.426.597,99
TOTAL ACUMULADO PO+R (R$) 723.568.879,24 6.295.718,35 13.162.377,56 21.618.189,25 43.296.139,23 53.971.098,06 63.986.295,28 74.771.539,99 86.342.456,10 108.315.981,23 131.693.565,80 149.906.107,15 164.426.597,99
JUNHO /2021 A MARGCO /2021
TOTAL ACUMULADO ANO PO+R (R$) 10.015.197,22 10.785.244,71 11.570.916,11 21.973.525,13 23.377.584,57 18.212.541,35 14.520.490,84
TOTAL ACUMULADO PO+R (R$) 0,00 10.785.244,71 22.356.160,82 44.329.685,95 67.707.270,52 85.919.811,87 100.440.302,71




CRONOGRAMA FiSICO-FINANCEIRO
CONTRATADA: CONSORCIO FIOL - LOTE 05
CONTRATO N°: 006/14 ANO 2022
OBRA: FERROVIA INTEGRACAO OESTE LESTE - LOTE 05
2022
Descrig&o V"";’;_‘;‘:,";;?)" v || ek (C;g;r"t”"" jan-22 fev-22 mar-22 abr-22 mai-22 jun-22 jul-22 ago-22 set-22 out-22 nov-22 dez-22
96 97 98 99 100 101 102 103 104 105 106 107
MOBILIZAGAO, INSTALAGAO E ADMINISTRAGAO LOCAL 11.703.678,53 2.780.894,73
0,75% 0,75% 0,75% 0,75% 0,75% 0,75% 0,75% 0,75% 0,75% 0,75% 0,75% 0,75%
R$26.405,21 R$99.676,29 R$99.676,29 R$99.676,29 R$99.676,29 R$99.676,29 R$99.676,29 R$99.676,29 R$99.676,29 R$99.676,29 R$99.676,29
2 SERVIGOS PRELIMINARES 8.066.851,47 1.454.384,51
| 1,82% 6,85% 6,85% 6,85% 6,85% 6,85% | 6,85% 6,85% 6,85% 6,85% 6,85%
R$1.580.105,13 R$2.694.618,55 R$5.923.692,91 R$5.923.692,91 R$5.923.692,91 R$6.923.692,91 R$6.923.692,91 R$6.923.692,91 R$6.923.692,91 R$3.662.791,60 R$2.426.641,14
3 TERRAPLENAGEM 300.485.840,35 83.797.664,40
1,89% 3,22% 7.07% 7,07% 7,07% 8,26% 8,26% 8,26% 8,26% 4,37% 2,90%
_ R$24.599,99 R$24.599,99 R$24.599,99 R$815.073,39 R$815.073,39 R$790.473,40
4 PAVIMENTACAO 3.025.060,37 2.777.788,34
0,89% 0,89% 0,89% 29,34% 29,34% 28,46%
R$365.172,36 R$965.172,36 R$965.172,36 R$3.460.745,87 R$3.460.745,87 R$3.460.745,87 R$3.460.745,87 R$3.460.745,87 R$3.460.745,87 R$3.460.745,87 R$3.460.745,87 R$3.460.745,87
5 DRENAGEM 85.755.504,34 60.390.204,07 : : : : = : : : : : : :
0,60% 1,60% 1,60% 5,73% 5,73% 5,73% 5,73% 5,73% 5,73% 5,73% 5,73% 5,73%
R$970.724,30 R$970.724,30 R$1.795.585,28 R$1.795.585,28 R$1.795.585,28 R$1.795.585,28 R$1.795.585,28 R$1.795.585,28 R$2.795.585,28 R$3.001.042,54 R$2.657.592,64
6 OBRAS DE ARTE CORRENTES 46.975.459,03 24.608.973,95 . . . . . : : : : : :
3,94% 3,94% 7,30% 7,30% 7,30% 7,30% 7,30% 7,30% 11,36% 12,19% 10,80%
R$135.328,95 R$101.002,76 R$101.657,41 R$1.804.088,53 R$2.886.966,22 R$3.247.925,45 R$2.959.158,06 R$3.247.925,45 R$3.247.925,45 R$3.247.925,45 R$3.552.768,73 R$4.969.843,91
7 OBRAS COMPLEMENTARES 98.393.204,36 72.078.845,37
0,19% 0,14% 0,14% 2,50% 4,01% 4,51% 4,11% 4,51% 4,51% 4,51% 4,93% 6,90%
R$3.750.250,16 R$2.481.459,36 R$2.201.655,95 R$6.230.030,16 R$3.360.185,45 R$3.360.185,45 R$5.641.441,03 R$5.170.766,80 R$1.972.044,08 R$1.972.044,08 R$1.972.044,08 R$1.594.884,63
8 SUPERESTRUTURA 166.081.560,71 66.012.550,76
5,68% 3,76% 3,34% 9,44% 5,09% 5,09% 8,55% 7,83% 2,99% 2,99% 2,99% 2,42%
8.1 |Fornecimento de Materiais
g1 |pormente monobloco de concreto protendido para | g0 g0g 480,48 | 25.913.624,04 | R$2.155.365,53 R$1.366.026,29 | R$1.366.026,29 | R$1.366.02629 | R$3.366.026,29 | R$3.198.722,72
8,32% 1,90% 1,90% 1,90% 4,67% 4,44%
8.1.2.1 Fornecimento de brita para lastro 13.030.354,10 1.597.098,15 R$495.178,42 R$399.274,54 R$399.274,54 R$303.370,66
31,00% 25,00% 25,00% 19,00%
8.1.2.2 | Transporte de brita para lastro 23.417.266,27 2.773.940,83 R$2.773.940,83
100,00%
8.2 |Servigos de superestrutura 48.825.459,86 35.727.887,74 R$1.594.884,63 R$2.481.459,36 R$2.201.655,95 R$1.594.884,63 R$1.594.884,63 R$1.594.884,63 R$1.972.044,08 R$1.972.044,08 R$1.972.044,08 R$1.972.044,08 R$1.972.044,08 R$1.594.884,63
4,46% 6,95% 6,16% 4,46% 4,46% 4,46% 5,52% 5,52% 5,52% 5,52% 5,52% 4,46%
9 SERVICOS POR ADMINISTRAGAO 0,00 0,00
R$4.746.618,97 R$3.604.186,66 R$3.740.872,65 R$6.856.792,97 R$8.490.500,35 R$7.821.775,90 R$4.294.937,18 R$2.617.345,85 R$2.617.345,85 R$1.069.205,13 R$0,00
10 OBRAS DE ARTE ESPECIAIS 125.933.792,38 90.294.977,17
5,26% 3,99% 4,14% 7,59% 9,40% 8,66% 4,76% 2,90% 2,90% 1,18% 0,00%
10.1 |PASSAGEM INFERIOR - BA 160 3.438.479,93 2.083.754,86 R$520.938,72 R$520.938,72 R$520.938,72 R$520.938,97
25,00% 25,00% 25,00% 25,00%
10.2 |PONTE SOBRE O RIO DAS RAS 4.537.594,49 128.716,36
10.3 |VIADUTO 030 1.375.863,72 35.005,08
10.4 |VIADUTO CERAIMA 7.716.131,37 7.716.131,37 R$1.543.226,27 R$1.543.226,27 R$1.543.226,27 R$1.543.226,27 R$1.543.226,27
20,00% 20,00% 20,00% 20,00% 20,00%
10.5 |VIADUTO 949 10.763.984,68 10.752.527,03 R$622.609,15 R$179.062,57 R$179.062,57 R$2.103.483,66 R$1.103.483,66 R$1.911.411,02
5,79% 1,67% 1,67% 19,56% 10,26% 17,78%
10.6 |VIADUTO RIO GRANDE 23.431.807,74 20.507.590,65 R$2.297.779,71 R$1.297.779,71 R$1.140.347,81 R$1.336.317,66 R$1.106.739,72 R$850.370,54
11,20% 6,33% 5,56% 6,52% 5,40% 4,15%
10.7 |VIADUTO 958 + 140 28.325.868,83 9.047.832,97
10.8 |VIADUTO 962+ 670 15.963.191,02 15.963.191,02 R$1.050.792,43 R$1.351.906,70 R$1.356.821,14 R$894.341,90 R$894.341,90 R$894.341,90 R$1.074.119,58 R$1.074.119,58 R$1.074.119,58 R$1.069.205,13
6,58% 8,47% 8,50% 5,60% 5,60% 5,60% 6,73% 6,73% 6,73% 6,70%
10.9 |VIADUTO 964 + 220 15.662.154,17 13.557.796,09 R$775.437,68 R$775.437,68 R$775.437,68 R$1.220.282,64 R$1.579.189,29 R$358.906,66 R$1.156.652,37
5,72% 5,72% 5,72% 9.00% 11,65% 2,65% 8,53%
10.10 | SONDAGEM 1.361.797,15 295.002,15 R$289.203,45
98,03%
10.11 |PASSAGEM INFERIOR - BA 573 km 909+883 3.895.477.73 2.398.799.87 R$781.428,40 R$781.428,40 R$781.428,40
32,58% 32,58% 32,58%
10.12 |VIADUTO KM 963+500 - EOLICA 3.629.506,43 3.583.973,07
10.13 | VIADUTO KM 966+160 - ACESSO A BREJINHO 1.481.904,94 1.461.054,64
10.14 |PASSAGEM INFERIOR - BA 611 KM 967+330 3.522.983,83 1.936.555,66 R$961.152,38 R$961.152,38
e ————— ——————
49,63% 49,63%
10.15 |PASSAGEM INFERIOR - KM 949+660 827.046,35 827.046,35
TOTAL PO (R$) 846.420.953,21 404.196.283,30 9.042.724,36 9.774.409,71 10.819.731,44 27.006.439,35 26.853.179,70 26.520.814,49 25.195.990,57 23.336.492,39 20.137.769,67 19.589.628,96 15.769.823,05 15.230.138,41
TOTAL ACUMULADO ANO PO (R$) 9.042.724,36 18.817.134,07 29.636.865,51 56.643.304,87 83.496.484,57 110.017.299,06 135.213.289,63 158.549.782,02 178.687.551,69 198.277.180,65 214.047.003,70 229.277.142,11
TOTAL ACUMULADO PO (R$) 102.797.921,72 112.572.331,43 123.392.062,87 150.398.502,22 177.251.681,93 203.772.496,42 228.968.486,99 252.304.979,38 272.442.749,05 292.032.378,01 307.802.201,06 323.032.339,47
TOTAL ACUMULADO (%) PO 25,43% 27,85% 30,53% 37,21% 43,85% 50,41% 56,65% 62,42% 67,40% 72,25% 76,15% 79,92%j
TOTAL PO +R (R$) 16.517.007,67 17.726.832,25 19.555.523,17 48.815.777,60 48.544.759,88 47.919.672,45 45.366.786,48 41.949.921,70 36.137.375,52 35.112.304,84 28.345.894,62 27.410.946,72
TOTAL ACUMULADO ANO PO+R (R$) 16.517.007,67 34.243.839,93 53.799.363,10 102.615.140,70 151.159.900,57 199.079.573,03 244.446.359,51 286.396.281,21 322.533.656,73 357.645.961,58 385.991.856,19 413.402.802,91
TOTAL ACUMULADO PO+R (R$) 723.568.879,24 180.943.605,66 198.670.437,92 218.225.961,09 267.041.738,69 315.586.498,56 363.506.171,02 408.872.957,50 450.822.879,20 486.960.254,72 522.072.559,56 550.418.454,18 577.829.400,90
JUNHO /2021 A MARGCO /2021
TOTAL ACUMULADO ANO PO+R (R$) 16.517.007,67 17.726.832,25 19.555.523,17
TOTAL ACUMULADO PO+R (R$) 116.957.310,39 134.684.142,64 154.239.665,81




CRONOGRAMA FiSICO-FINANCEIRO
CONTRATADA: CONSORCIO FIOL - LOTE 05
CONTRATO N°: 006/14 )
OBRA: FERROVIA INTEGRACAO OESTE LESTE - LOTE 05
2023
o Valor Contrato + | Saldo Contratual = =
Descricdao jan-23 fev-23 mar-23 abr-23 mai-23 iun-23
ZASZH@) (R$) 108 109 110 111 112 113
1 |MOBILIZAGAO, INSTALAGAO E ADMINISTRAGAO LOCAL 11.703.678,53 2.780.894,73 |
| 0,75% | 0,75% 0,75% 0,75% 0,75% 78,73%
R$99.676,29 R$54.783,60
2 SERVICOS PRELIMINARES 8.066.851,47 1.454.384,51 e 850
N o
R$2.426.641,14 R$3.484.705,24 R$3.865.872,89
3 TERRAPLENAGEM 300.485.840,35 83.797.664,40
2,90% 4,16% 1,28%
4 PAVIMENTAGAO 3.025.060,37 2.777.788,34
R$5.186.454,38 R$5.186.454,38 R$5.186.454,38 R$3.492.331,14
5 DRENAGEM 85.755.504,34 60.390.204,07 %
8,59% 8,59% 8,59% 5,78%
R$1.207.985,39
6 OBRAS DE ARTE CORRENTES 46.975.459,03 24.608.973,95 %
. 0
R$9.745.698,69 R$9.745.698,69 R$10.745.698,69 R$10.237.066,82
7 OBRAS COMPLEMENTARES 98.393.204,36 72.078.845,37
13,52% 13,52% 14,91% 14,20%
R$1.940.234,14 R$1.940.234,14 R$2.940.234,14 R$940.234,14 R$444.313,30
8 SUPERESTRUTURA 166.081.560,71 66.012.550,76
2,94% 2,94% 4,45% 1,42% 0,67%
8.1 |Fornecimento de Materiais
811 D_ormente monobloco de concreto protendido para 80.808.480,48 25.913.624,04
bitola de 1,60m
8.1.2.1 Fornecimento de brita para lastro 13.030.354,10 1.597.098,15
8.1.2.2| Transporte de brita para lastro 23.417.266,27 2.773.940,83
8.2 |Servicos de superestrutura 48.825.459,86 35.727.887,74 R$1.940.234,14 R$1.940.234,14 R$2.940.234,14 R$940.234,14 R$444.313,30
5,43% 5,43% 8,23% 2,63% 1,24%
9 SERVIGOS POR ADMINISTRAGAO 0,00 0,00
10 OBRAS DE ARTE ESPECIAIS 125.933.792,38 90.294.977,17
10.1 |PASSAGEM INFERIOR - BA 160 3.438.479,93 2.083.754,86
10.2 |PONTE SOBRE O RIO DAS RAS 4.537.594,49 128.716,36
10.3 |VIADUTO 030 1.375.863,72 35.005,08
10.4 |VIADUTO CERAIMA 7.716.131,37 7.716.131,37
10.5 |VIADUTO 949 10.763.984,68 10.752.527,03
10.6 |VIADUTO RIO GRANDE 23.431.807,74 20.507.590,65
10.7 |VIADUTO 958 + 140 28.325.868,83 9.047.832,97
10.8 |VIADUTO 962+ 670 15.963.191,02 15.963.191,02
10.9 |VIADUTO 964 + 220 15.662.154,17 13.557.796,09
10.10 | SONDAGEM 1.361.797.15 295.002,15
10.11 |PASSAGEM INFERIOR - BA 573 km 909+883 3.895.477,73 2.398.799.87
10.12 |VIADUTO KM 963+500 - EOLICA 3.629.506,43 3.583.973,07
10.13 |VIADUTO KM 966+160 - ACESSO A BREJINHO 1.481.904,94 1.461.054,64
10.14 |PASSAGEM INFERIOR - BA 611 KM 967+330 3.522.983,83 1.936.555,66
10.15 |PASSAGEM INFERIOR - KM 949+660 827.046,35 827.046,35
TOTAL PO (R$) 846.420.953,21 404.196.283,30 20.627.443,98 20.432.630,00 22.759.014,04 14.690.386,04 465.067,24 2.189.402,53
TOTAL ACUMULADO ANO PO (R$) 20.627.443,98 41.060.073,97 63.819.088,01 78.509.474,06 78.974.541,29 81.163.943,83
TOTAL ACUMULADO PO (R$) 343.659.783,45 364.092.413,45 386.851.427,49 401.541.813,53 402.006.880,77 404.196.283,30
TOTAL ACUMULADO (%) PO 85,02% 90,08% 95,71% 99,34% 99,46% 100,00%
TOTAL PO +R (R$) 37.115.701,75 36.698.869,86 40.884.521,62 26.472.101,28 842.697,97 3.725.585,88
TOTAL ACUMULADO ANO PO+R (R$) 37.115.701,75 73.814.571,60 114.699.093,22 141.171.194,50 142.013.892,47 145.739.478,35
TOTAL ACUMULADO PO+R (R$) 723.568.879,24 614.945.102,64 651.643.972,50 692.528.494,12 719.000.595,40 719.843.293,37 723.568.879,24
JUNHO /2021 A MARCO/2021
TOTAL ACUMULADO ANO PO+R (R$)
TOTAL ACUMULADO PO+R (R$)




