TIISA @ Cowan Pelicanolp

Consorcio Oeste Leste Barreiras

Obra: VALEC - CT 060/10

CRONOGRAMA FiSICO-FINANCEIRO

PROPONENTE: CONSORCIO OESTE LESTE BARREIRAS

FERROVIA: INTEGRACAO OESTE LESTE - FIOL - LOTE 07

MES
ITEM DISCRIMINACAO TOTAL (R$)
Acum. jun/21 jul/21 ago/21 set/21 out/21 nov/21 dez/21 jan/22 fev/22 mar/22 abr/22 mai/22 jun/22 jul/22 ago/22 set/22 out/22 nov/22 dez/22

1. MOBILIZACAO, INSTALAGCAO E ADMINISTRACAO LOCAL 100% 78,95 3,08 0,10 0,10 0,08 0,08 0,08 0,08 0,12 0,13 3,47 3,29 2,97 2,59 2,38 1,13 0,56 0,48 0,31
Valor (P0) 24.518.623,74 19.356.663,17 754.234,95 24.591,33 24.591,33 20.715,31 20.715,31 20.715,31 20.715,31 28.897,07 32.987,95 849.995,50 807.717,60 728.885,72 634.062,12 584.207,81 276.802,53 137.204,99 118.818,91 76.101,54
Valor (PO+R) 35.718.657,47 | 26.322.335,84 1.180.349,04 40.207,12 40.207,12 36.508,08 36.508,08 36.508,08 36.508,08 51.840,32 59.506,44 1.590.541,01 1.511.314,17 1.363.586,86 1.185.891,78 1.092.467,10 516.403,75 254.804,38 220.559,45 142.610,79

2. SERVICOS PRELIMINARES 100% 74,41 1,39 0,78 0,45 0,94 0,00 0,00 0,00 0,00 0,00 0,00 9,75 9,68 2,61 0,00 0,00 0,00 0,00 0,00
Valor (P0) 14.913.463,61 11.096.403,59 206.958,53 115.727,30 66.954,74 140.740,00 0,00 0,00 0,00 0,00 0,00 0,00 1.453.996,51 1.443.996,51 388.686,43 0,00 0,00 0,00 0,00 0,00
Valor (PO+R) 22.788.136,50 15.668.080,75 334.081,98 186.812,33 108.081,42 266.542,98 0,00 0,00 0,00 0,00 0,00 0,00 2.753.677,46 2.734.738,78 736.120,79 0,00 0,00 0,00 0,00 0,00

3. TERRAPLENAGEM 100% 66,86 0,80 1,36 3,01 1,59 0,43 0,00 0,00 0,00 0,00 4,04 3,99 3,96 4,08 3,62 3,40 2,50 0,32 0,04
Valor (P0) 239.171.676,35 | 159.900.664,26 1.904.245,02 3.245.884,36 7.195.810,66 3.803.102,44 1.029.901,23 0,00 0,00 0,00 0,00 9.660.475,81 9.554.415,82 9.464.415,83 9.764.415,83 8.664.415,83 8.128.248,66 5.977.115,39 773.902,49 104.662,73
Valor (PO+R) 382.675.610,40 | 235.998.973,73 3.073.919,91 5.239.655,84 11.615.808,57 7.202.574,00 1.950.496,98 0,00 0,00 0,00 0,00 18.295.666,00 18.094.802,38 17.924.354,28 18.492.514,68 16.409.259,88 15.393.830,04 11.319.867,56 1.465.669,16 198.217,40

4, PAVIMENTAGAO 100% 0,80 0,00 2,01 0,00 0,00 0,00 0,00 0,00 0,00 0,00 14,88 14,88 14,88 13,66 13,66 11,60 9,05 4,59 0,00
Valor (P0) 5.351.148,53 43.059,12 0,00 107.550,19 0,00 0,00 0,00 0,00 0,00 0,00 0,00 796.213,70 796.213,70 796.213,70 730.808,07 730.808,07 620.808,07 484.068,32 245.405,62 0,00
Valor (PO+R) 10.528.281,88 72.519,70 0,00 181.134,85 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1.573.067,45 1.573.067,45 1.573.067,45 1.443.846,53 1.443.846,53 1.226.521,18 956.366,52 484.844,20 0,00

5. DRENAGEM 100% 39,35 2,65 1,01 1,23 2,44 2,22 1,78 0,99 0,99 0,99 6,30 6,30 6,43 6,36 6,16 6,16 5,73 2,92 0,00
Valor (P0) 73.836.257,01 | 29.057.144,42 1.954.968,42 742.383,63 907.520,66 1.804.740,03 1.640.823,84 1.312.996,65 729.034,46 729.034,46 729.034,46 4.648.903,87 4.648.903,87 4.748.903,87 4.696.305,39 4.548.903,87 4.548.903,87 4.234.105,85 2.153.645,39 0,00
Valor (PO+R) 132.037.287,40 | 45.435.444,69 3.272.194,86 1.242.589,84 1.518.993,56 3.531.441,30 3.210.696,82 2.569.218,01 1.426.544,74 1.426.544,74 1.426.544,74 9.096.784,49 9.096.784,49 9.292.460,39 9.189.537,84 8.901.108,59 8.901.108,59 8.285.124,73 4.214.165,00 0,00

6. OBRAS DE ARTE CORRENTES 100% 71,33 0,82 2,45 1,15 1,49 1,73 1,67 1,20 1,20 1,05 3,74 3,74 3,43 2,66 2,34 0,00 0,00 0,00 0,00
Valor (P0) 12.985.971,49 9.263.271,26 106.468,53 317.855,64 148.818,56 194.028,06 224.028,06 216.325,00 156.325,00 156.325,00 136.325,00 485.652,79 485.652,79 445.652,79 345.652,79 303.590,20 0,00 0,00 0,00 0,00
Valor (PO+R) 21.044.860,93 13.922.618,82 178.205,32 532.021,68 249.090,12 379.666,15 438.368,92 423.295,89 305.890,35 305.890,35 266.755,17 950.305,48 950.305,48 872.035,12 676.359,22 594.052,86 0,00 0,00 0,00 0,00

7. OBRAS COMPLEMENTARES 100% 58,40 0,01 1,03 0,43 0,59 1,98 2,02 2,84 2,90 2,29 4,95 4,85 5,43 3,51 3,28 2,44 1,52 0,96 0,58
Valor (P0) 48.141.700,37 28.112.408,64 2.413,62 495.288,99 205.037,42 286.338,87 953.044,24 971.495,93 1.368.450,44 1.398.105,15 1.103.403,93 2.381.990,61 2.335.114,66 2.611.861,08 1.688.357,75 1.580.384,66 1.174.540,49 732.031,15 462.159,36 279.273,40
Valor (PO+R) 79.135.314,88 | 40.930.188,01 3.891,76 798.611,89 330.605,62 549.252,65 1.828.120,88 1.863.514,75 2.624.949,32 2.681.832,71 2.116.539,50 4.569.112,95 4.479.195,93 5.010.048,42 3.238.592,64 3.031.479,63 2.252.993,00 1.404.175,56 886.509,93 535.699,72

8. SUPERESTRUTURA 100% 61,46 0,23 0,15 0,12 0,19 1,17 1,70 2,25 2,45 2,99 4,38 4,43 4,42 4,30 3,77 2,58 2,47 0,73 0,22
Valor (P0) 192.276.490,63 | 118.179.167,84 449.258,65 287.534,93 222.694,94 358.818,08 2.240.161,01 3.260.168,01 4.322.500,63 4.701.810,46 5.754.658,98 8.423.358,74 8.523.457,24 8.500.305,06 8.258.291,35 7.258.291,35 4.958.291,35 4.750.320,12 1.405.013,89 422.388,01
Valor (PO+R) 318.638.797,21 | 177.909.614,48 726.610,72 465.046,06 360.176,77 682.811,43 4.262.905,43 6.203.923,67 8.225.485,28 8.947.291,41 10.950.805,29 16.029.196,83 16.219.678,85 16.175.621,51 15.715.082,49 13.812.136,49 9.435.360,69 9.039.602,67 2.673.665,56 803.781,57

9. SERVICOS POR ADMINISTRAGCAO 0% 0,00

- 0,00

10. OBRAS DE ARTES ESPECIAIS 100% 39,49 6,80 6,96 4,12 4,93 5,33 4,18 3,44 4,27 5,88 2,97 2,66 2,46 1,83 1,47 1,27 1,22 0,72 0,00
Valor (P0) 42.405.062,02 16.746.197,62 2.884.349,90 2.951.655,35 1.747.611,68 2.089.665,36 2.259.254,51 1.772.033,14 1.457.720,71 1.810.374,54 2.494.548,67 1.258.912,83 1.127.806,07 1.043.513,85 777.682,88 623.662,90 539.707,17 516.665,62 303.699,22 0,00
Valor (PO+R) 74.324.331,20 | 25.897.231,25 4.631.550,62 4.739.626,48 2.806.230,95 4.190.798,80 4.530.907,81 3.553.791,20 2.923.441,39 3.630.684,41 5.002.787,42 2.524.734,57 2.261.801,54 2.092.754,50 1.559.633,68 1.250.748,46 1.082.376,26 1.036.166,70 609.065,14 0,00
RETENCAO SUPERESTRUTURA
Valor (P0)
Valor (R)
% Total 59,94% 1,26% 1,27% 1,61% 1,33% 1,28% 1,16% 1,23% 1,35% 1,57% 4,36% 4,55% 4,56% 4,17% 3,72% 3,10% 2,58% 0,84% 0,14%
% ACUM. 100% 59,94% 61,20% 62,47% 64,08% 65,41% 66,69% 67,85% 69,08% 70,43% 72,00% 76,36% 80,91% 85,46% 89,64% 93,36% 96,45% 99,03% 99,86% 100,00%
TOTAIS (P0) 653.600.392,85 | 391.754.979,92 8.262.897,62 8.288.471,72 10.519.039,99 8.698.148,15 8.367.928,20 7.553.734,04 8.054.746,55 8.824.546,67 10.250.958,99 28.505.503,85 29.733.278,26 29.783.748,40 27.284.262,61 24.294.264,68 20.247.302,14 16.831.511,43 5.462.644,88 882.425,68
TOTAIS ACUM. (PO) 391.754.979,92 400.017.877,54 | 408.306.349,26 | 418.825.389,25 | 427.523.537,40 | 435.891.465,60 | 443.445.199,63 451.499.946,18 | 460.324.492,85 470.575.451,84 | 499.080.955,69 528.814.233,95 558.597.982,35 585.882.244,96 610.176.509,64 630.423.811,78 647.255.323,21 652.717.968,10 653.600.392,85

TOTAIS (PO+R)

1.085.733.815,24

587.840.030,76

13.402.561,32

13.425.706,06

17.029.194,11

19.997.352,22

16.258.004,93

14.650.251,60

15.542.819,17

17.044.083,93

19.822.938,56

54.629.408,77

56.940.627,75

57.038.667,30

52.237.579,66

46.535.099,54

38.808.593,51

32.296.108,12

10.554.478,45

1.680.309,48

TOTAIS ACUM. (PO+R)

587.840.030,76

601.242.592,08

614.668.298,14

631.697.492,25

651.694.844,48

667.952.849,41

682.603.101,01

698.145.920,18

715.190.004,11

735.012.942,67

789.642.351,44

846.582.979,19

903.621.646,48

955.859.226,14

1.002.394.325,68

1.041.202.919,19

1.073.499.027,31

1.084.053.505,76

1.085.733.815,24
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