SUPERINTENDENCIA DE PROJETOS, PESQUISAS E CUSTOS DE ENGENHARIA - SUPRO
Ferrovia: Ferrovia de Integragdo Oeste Leste 6F .
grag CRONOGRAMA FISICO-FINANCEIRO
Trecho: Barreiras/BA - Caetité/BA oo Extensao (km): 132,11
| | - - Regido: BA
Segmento: km 664+040 ao km 796+150 CONSORCIO FIOL LOTE 6F-A H F‘Em 9
sl=idcoRrPs L Data Base: janeiro/2021 - sem desoneragao
PRAZO DA OBRA
ITEM ETAPA VALOR (R$) % — . - - — — — — - — - -
MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 MES 10 MES 11 MES 12
549.046,09 549.046,09 549.046,09
R$ 2.745.230,44 0,5488% 1 )
114 MOBILIZAGAO DE MAO DE OBRA E 20,00% 20,00% 20,00%
o EQUIPAMENTOS 549.046,09 549.046,09 274.523,04 274.523,04
R$ 1.647.138,26 0,3293%
20,0000% 20,0000% 10,0000% 0,0000% 10,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30
R$ 33.057.518,74 6,6086%
_ 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770%
1.1.2 ADMINISTRACAO LOCAL
917.934,19 917.934,19 917.934,19 918.007,30 661.675,41 315.748,37 492.395,98 559.883,39 281.152,38
R$ 5.982.665,40 1,1960%
2,7768% 2,7768% 2,7768% 2,7770% 2,0016% 0,9551% 1,4895% 1,6937% 0,8505% 0,0000% 0,0000% 0,0000%
994.953,85 994.953,85 994.953,85 994.953,85
R$ 5.968.529,42 1,1932% 1 ) [
12 CANTEIRO DE OBRAS E INSTALAGOES 16,67% 16,67% 16,67% 16,67%
’ DE UNIDADES INDUSTRIAIS 13.816,72 2.148.670,59 417.797,06 403.980,34
R$ 2.984.264,71 0,5966%
0,0000% 0,2315% 36,0000% 7,0000% 6,7685% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36
R$ 4.142.505,02 0,8281% |
2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770%
2. PROJETO EXECUTIVO
197.243,16 642.276,51
R$ 839.519,67 0,1678%
0,0000% 0,0000% 0,0000% 0,0000% 4,7614% 0,0000% 0,0000% 15,5045% 0,0000% 0,0000% 0,0000% 0,0000%
1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33
R$ 39.332.306,68 7,8630% )
5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
3. REASSENTAMENTO
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
424.700,25 424.700,25 424.700,25 424.700,25 424.700,25 424.700,25 424.700,25 424.700,25 424.700,25 424.700,25 424.700,25
R$ 5.522.760,10 1,1041% e e ) E—
7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69%
4. SERVICOS PRELIMINARES
281.766,63 1.659.973,10 141.130,05 180.693,18 287.277,19 19.151,81
R$ 2.569.991,96 0,5138%
0,0000% 5,1019% 0,0000% 0,0000% 30,0569% 2,5554% 3,2718% 52017% 0,3468% 0,0000% 0,0000% 0,0000%
5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53
R$ 146.440.363,14 29,2753% e e ) E—
5 TERRAPLENAGEM 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00%
' 3.880.413,65 3.696.604,58 6.208.661,85 6.739.665,82 3.880.413,66
R$ 24.405.759,56 4,8790%
0,0000% 0,0000% 0,0000% 0,0000% 2,6498% 2,5243% 4,2397% 4,6023% 2,6498% 0,0000% 0,0000% 0,0000%
R$ 57.166.244,26 11,4282%
6. DRENAGEM
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
1.606.175,28 1.606.175,28 1.606.175,28 1.606.175,28 1.606.175,28 1.606.175,28 1.606.175,28
R$ 24.080.588,86 4,8140% e e e |
6,67% 6,67% 6,67% 6,67% 6,67% 6,67% 6,67%
7. OBRAS DE ARTE CORRENTES
2.187.321,67 364.553,61 0,00
R$ 2.551.875,28 0,5102%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 9,0833% 1,5139% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%




Ferrovia: Ferrovia de Integragdo Oeste Leste 6F

Trecho: Barreiras/BA - Caetité/BA

Segmento: km 664+040 ao km 796+150

CRONOGRAMA FiSICO-FINANCEIRO

SUPERINTENDENCIA DE PROJETOS, PESQUISAS E CUSTOS DE ENGENHARIA - SUPRO

CONSORCIO TT - FIOL LOTE 6F-A

. < SENER]
AAICORPS L

Data Base: janeiro/2021 - sem desoneragao

Extenséo (km): 132,11

Regido: BA

977.201,89 977.201,89 977.201,89 977.201,89 977.201,89 977.201,89
R$ 19.544.037,75 3,9071%
5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
8. OBRAS COMPLEMENTARES
672.549,55 892.581,20 74.727,72 95.485,43
R$ 1.735.343,90 0,3469%
0,0000% 0,0000% 0,0000% 0,0000% 3,4412% 4,5670% 0,3824% 0,4886% 0,0000% 0,0000% 0,0000% 0,0000%
5.054.957,98
R$ 116.205.930,54 23,2310% —
4,35%
9. SUPERESTRUTURA
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
106.190,30 106.190,30 106.190,30 106.190,30
R$ 1.909.897,41 0,3818% ) F—
. 5,56% 5,56% 5,56% 5,56%
10. SINALIZACAO
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
298.639,23 298.639,23
R$ 5.371.209,21 1,0738% I —
- . 5,56% 5,56%
11. INTERFERENCIA VIARIAS
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
2.420.737,15 2.420.737,15 2.420.737,15 2.420.737,15
R$ 38.731.794,43 7,7430% ) F—
6,25% 6,25% 6,25% 6,25%
12. OBRAS DE ARTE ESPECIAIS
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
TOTAL DA PLANILHA ORGAMENTO R$ 500.218.916,00 100,00%
Valor més (P0) 2.577.044,60 3.001.744,85 8.859.359,38 7.315.359,44 7.315.359,44 8.921.534,71 11.865.351,94 | 11.865.351,94 | 14.392.279,38 | 14.392.279,38 | 14.690.918,62 | 20.740.830,45
Valor més (PR)* | 3.272.857,15 3.795.553,17 11.004.759,53 9.028.004,19 9.028.004,19 10.887.217,93 | 14.225.300,26 | 14.225.300,26 | 17.261.119,05 | 17.261.119,05 | 17.620.596,17 | 25.894.290,97
PROGRAMADO % més 0,5152% 0,6001% 1,7711% 1,4624% 1,4624% 1,7835% 2,3720% 2,3720% 2,8772% 2,8772% 2,9369% 4,1464%
EDITAL Valor acum (P0) | 2.577.044,60 5.578.789,46 14.438.148,84 | 21.753.508,27 | 29.068.867,71 | 37.990.402,42 | 49.855.754,36 | 61.721.106,29 | 76.113.38568 | 90.505.665,06 | 105.196.583,68 | 125.937.414,13
Valor acum (PR)* | 3.272.857,15 7.068.410,32 18.073.169,85 | 27.101.174,04 | 36.129.178,23 | 47.016.396,16 | 61.241.696,42 | 75.466.996,67 | 92.728.11573 | 109.989.234,78 | 127.609.830,96 | 153.504.121,92
% acum 0,5152% 1,1153% 2,8864% 4,3488% 58112% 7,5948% 9,9668% 12,3388% 15,2160% 18,0932% 21,0301% 25,1765%
Valor més (P0) 1.466.980,28 1.762.563,63 3.341.127,83 1.335.804,36 7.750.358,25 7.233.385,87 7.321.032,34 8.324.588,34 4.180.717,85 0,00 0,00 0,00
Valor més (PR)* 1.878.148,45 2.242.619,49 4.277.585,81 1.710.206,28 9.551.260,05 8.733.833,99 9.005.983,67 10.154.507,65 | 5.159.309,44 0,00 0,00 0,00
% més 0,2933% 0,3524% 0,6679% 0,2670% 1,5494% 1,4460% 1,4636% 1,6642% 0,8358% 0,0000% 0,0000% 0,0000%
REALIZADO
Valor acum (P0) 1.466.980,28 3.229.543,91 6.570.671,74 7.906.476,09 15.656.834,34 | 22.890.220,21 | 30.211.252,55 | 38.535.840,89 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74
Valor acum (PR)* | 1.878.148,45 4.120.767,94 8.398.353,75 10.108.560,03 | 19.659.820,08 | 28.393.654,07 | 37.399.637,73 | 47.554.14538 | 52.713.454,82 | 52.713.454,82 | 52.713.454,82 | 52.713.454,82
% acum 0,2933% 0,6456% 1,3136% 1,5806% 3,1300% 4,5760% 6,0396% 7,7038% 8,5396% 8,5396% 8,5396% 8,5396%

*Os indices de reajuste adotados esté@o conforme a planilha do SIGEM da VALEC.



Ferrovia: Ferrovia de Integragdo Oeste Leste 6F

Trecho: Barreiras/BA - Caetité/BA

Segmento: km 664+040 ao km 796+150

SUPERINTENDENCIA DE PROJETOS, PESQUISAS E CUSTOS DE ENGENHARIA - SUPRO
CRONOGRAMA FiSICO-FINANCEIRO

CONSORCIO TT - FIOL LOTE 6F-A

Data Base: janeiro/2021 - sem desoneragao

Extenséo (km): 132,11
Regido: BA

PRAZO DA OBRA

ITEM ETAPA VALOR (R$) % _ _ _ _ _ _ _ _ _ _ _ _
MES 13 MES 14 MES 15 MES 16 MES 17 MES 18 MES 19 MES 20 MES 21 MES 22 MES 23 MES 24
R$ 2.745.230,44 0,5488%
11 MOBILIZAGAO DE MAO DE OBRA E
o EQUIPAMENTOS
R$ 1.647.138,26 0,3293%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30
R$ 33.057.518,74 6,6086%
. 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770%
112 ADMINISTRAGAO LOCAL
R$ 5.982.665,40 1,1960%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
R$ 5.968.529,42 1,1932%
12 | CANTEIRO DE OBRAS E INSTALAGOES
: DE UNIDADES INDUSTRIAIS
R$ 2.984.264,71 0,5966%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36
R$ 4.142.505,02 0,82:81% |
2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770%
2, PROJETO EXECUTIVO
R$ 839.519,67 0,1678%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33 1.966.615,33
R$ 39.332.306,68 7,8630% | —|
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
3. REASSENTAMENTO
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
424.700,25 426.357,08
R$ 5.522.760,10 1,1041% | —
7,69% 7,72%
4. SERVICOS PRELIMINARES
R$ 2.569.991,96 0,5138%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53 5.857.614,53
R$ 146.440.363,14 20,2753 | |
4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00%
5, TERRAPLENAGEM
R$ 24.405.759,56 4,8790%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18
R$ 57.166.244,26 11,4282 |
5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56%
6. DRENAGEM
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
1.606.175,28 1.606.175,28 1.606.175,28 1.606.175,28 1.606.175,28 1.606.175,28 1.606.175,28 1.594.134,98
R$ 24.080.588,86 4,8140% | S
6,67% 6,67% 6,67% 6,67% 6,67% 6,67% 6,67% 6,62%
7. OBRAS DE ARTE CORRENTES
R$ 2.551.875,28 0,5102%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%




Ferrovia: Ferrovia de Integragdo Oeste Leste 6F
Trecho: Barreiras/BA - Caetité/BA

Segmento: km 664+040 ao km 796+150

SUPERINTENDENCIA DE PROJETOS, PESQUISAS E CUSTOS DE ENGENHARIA - SUPRO
CRONOGRAMA FiSICO-FINANCEIRO

CONSORCIO TT - FIOL LOTE 6F-A

Data Base: janeiro/2021 - sem desoneragao

Extenséo (km): 132,11
Regido: BA

977.201,89 977.201,89 977.201,89 977.201,89 977.201,89 977.201,89 977.201,89 977.201,89 977.201,89 977.201,89 977.201,89 977.201,89
R$ 19.544.037,75 3,9071%
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
8. OBRAS COMPLEMENTARES
R$ 1.735.343,90 0,3469%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98
R$ 116.205.930,54 23,2310%
4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35%
9. SUPERESTRUTURA
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
106.190,30 106.190,30 106.190,30 106.190,30 106.190,30 106.190,30 106.190,30 106.190,30 106.190,30 106.190,30 106.190,30 106.190,30
R$ 1.909.897,41 0,3818%
. 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56%
10. SINALIZACAO
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
298.639,23 298.639,23 298.639,23 298.639,23 298.639,23 298.639,23 298.639,23 298.639,23 298.639,23 298.639,23 298.639,23 298.639,23
R$ 5.371.209,21 1,0738% 1 5 —
N . 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56%
11. INTERFERENCIA VIARIAS
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
2.420.737,15 2.420.737,15 2.420.737,15 2.420.737,15 2.420.737,15 2.420.737,15 2.420.737,15 2.420.737,15 2.420.737,15 2.420.737,15 2.420.737,15 2.420.737,15
R$ 38.731.794,43 7,7430% 1 5 —
6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25%
12. OBRAS DE ARTE ESPECIAIS
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
TOTAL DA PLANILHA ORGAMENTO R$ 500.218.916,00 100,00%
Valor més (P0) | 22.924.319,77 | 22.925.976,60 | 22.499.619,52 | 22.499.619,52 | 22.499.61952 | 22.499.619,52 | 22.499.619,52 | 22.487.579,23 | 20.893.444,25 | 20.893.444,25 | 20.893.444,25 | 20.893.444,25
Valor més (PR)* | 28.299.647,75 | 28.301.686,88 | 27.776.951,74 | 27.776.951,74 | 27.776.951,74 | 27.776.951,74 | 27.776.951,74 | 27.763.014,61 | 25.917.738,00 | 25.917.738,00 | 25.917.738,00 | 25.917.738,00
PROGRAMADO % més 4,5829% 4,5832% 4,4980% 4,4980% 4,4980% 4,4980% 4,4980% 4,4955% 4,1769% 4,1769% 4,1769% 4,1769%
EDITAL Valor acum (P0) | 148.861.733,90 | 171.787.710,50 | 194.287.330,03 | 216.786.949,55 | 239.286.569,07 | 261.786.188,60 | 284.285.808,12 | 306.773.387,35 | 327.666.831,59 | 348.560.275,84 | 369.453.720,09 | 390.347.164,33
Valor acum (PR)* | 181.803.769,67 | 210.105.456,55 | 237.882.408,29 | 265.659.360,03 | 293.436.311,77 | 321.213.263,51 | 348.990.215,25 | 376.753.229,86 | 402.670.967,86 | 428.588.705,87 | 454.506.443,87 | 480.424.181,88
% acum 29,7593% 34,3425% 38,8405% 43,3384% 47,8364% 52,3343% 56,8323% 61,3278% 65,5047% 69,6815% 73,8584% 78,0353%
Valor més (P0) 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
Valor més (PR)* 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
% més 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
REALIZADO
Valor acum (P0) | 42.716.558,74 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74 | 42.716.558,74
Valor acum (PR)* | 52.713.454,82 | 52.713.454,82 | 52.713.454,82 | 52.713.454,82 | 52.713.454,82 | 52.713.454,82 | 52713.454,82 | 52713.454,82 | 52713454,82 | 52.713.454,82 | 52.713.454,82 | 52.713.454,82
% acum 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396%

*Os indices de reajuste adotados estéo con



SUPERINTENDENCIA DE PROJETOS, PESQUISAS E CUSTOS DE ENGENHARIA - SUPRO
Ferrovia: Ferrovia de Integragdo Oeste Leste 6F .
CRONOGRAMA FISICO-FINANCEIRO
Trecho: Barreiras/BA - Caetité/BA [ coNSorcio | Extenséo (km): 132,11
Segmento: ki 664+040 20 km 796+150 CONSORCIO TT - FIOL LOTE 6F-A T — Regido: BA
™ Data Base: janeiro/2021 - sem desoneragio
PRAZO DA OBRA
ITEM ETAPA VALOR (R$) %
MES 25 MES 26 MES 27 MES 28 MES 29 MES 30 MES 31 MES 32 MES 33 MES 34 MES 35 MES 36
549.046,09 549.046,09
R$ 2.745.230,44 0,5488% I —
114 MOBILIZAGAO DE MAO DE OBRA E 20,00% 20,00%
o EQUIPAMENTOS
R$ 1.647.138,26 0,3293%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 918.007,30 927.263,40
R$ 33.057.518,74 6,6086%
~ 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,8050%
1.1.2 ADMINISTRAGCAO LOCAL
R$ 5.982.665,40 1,1960%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
994.953,85 993.760,15
R$ 5.968.529,42 1,1932% |
12 CANTEIRO DE OBRAS E INSTALACOES 16,67% 16,65%
’ DE UNIDADES INDUSTRIAIS
R$ 2.984.264,71 0,5966%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 115.037,36 116.197,27
R$ 4.142.505,02 0,8281% 1
2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,7770% 2,8050%
2. PROJETO EXECUTIVO
R$ 839.519,67 0,1678%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
1.966.615,33 1.966.615,33
R$ 39.332.306,68 7,8630% (I
5,00% 5,00%
3. REASSENTAMENTO
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
R$ 5.522.760,10 1,1041%
4. SERVICOS PRELIMINARES
R$ 2.569.991,96 0,5138%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
5.857.614,53 5.857.614,53 5.857.614,53
R$ 146.440.363,14 29,2753% |
4,00% 4,00% 4,00%
5. TERRAPLENAGEM
R$ 24.405.759,56 4,8790%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18 3.178.443,18 3.132.710,19
R$ 57.166.244,26 11,4282% I e |
5,56% 5,56% 5,56% 5,56% 5,56% 5,48%
6. DRENAGEM
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
R$ 24.080.588,86 4,8140%
7. OBRAS DE ARTE CORRENTES
R$ 2.551.875,28 0,5102%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%




SUPERINTENDENCIA DE PROJETOS, PESQUISAS E CUSTOS DE ENGENHARIA - SUPRO
CRONOGRAMA FiSICO-FINANCEIRO

Trecho: Barreiras/BA - Caetité/BA [ coNSorcio | Extenséo (km): 132,11
CONSORCIO TT - FIOL LOTE 6F-A = C e Regiso: BA

Ferrovia: Ferrovia de Integragdo Oeste Leste 6F

Segmento: km 664+040 ao km 796+150
Data Base: janeiro/2021 - sem desoneragao

977.201,89 977.201,89
R$ 19.544.037,75 3,9071%
5,00% 5,00%
OBRAS COMPLEMENTARES
R$ 1.735.343,90 0,3469%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 5.054.957,98 4.996.855,01
R$ 116.205.930,54 23,2310%
4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,30%
SUPERESTRUTURA
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
106.190,30 104.662,38
R$ 1.909.897,41 0,3818% I
~ 5,56% 5,48%
SINALIZACAO
R$ 0,00 0,0000% I
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
298.639,23 298.639,23 298.639,23 294.342,26
R$ 5.371.209,21 1,0738% | E—
N . 5,56% 5,56% 5,56% 5,48%
INTERFERENCIA VIARIAS
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
R$ 38.731.794,43 7,7430%
OBRAS DE ARTE ESPECIAIS
R$ 0,00 0,0000%
0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
TOTAL DA PLANILHA ORGAMENTO R$ 500.218.916,00 100,00%

Valor més (P0) 18.366.516,80 18.366.516,80 15.422.699,58 9.560.788,08 9.266.445,82 10.215.666,68 7.081.762,79 6.194.192,93 6.192.665,02 6.029.899,67 1.582.090,75 1.592.506,75

Valor més (PR)* 22.881.919,21 22.881.919,21 19.543.836,88 12.329.458,19 11.975.153,40 13.196.037,09 9.568.268,33 8.423.878,55 8.422.038,21 8.215.516,79 1.999.035,64 2.012.104,01

PROGRAMADO % més 3,6717% 3,6717% 3,0832% 1,9113% 1,8525% 2,0422% 1,4157% 1,2383% 1,2380% 1,2055% 0,3163% 0,3184%
EDITAL

Valor acum (P0) | 408.713.681,13 | 427.080.197,93 | 442.502.897,51 | 452.063.685,59 | 461.330.131,41 | 471.545.798,09 | 478.627.560,87 | 484.821.753,81 | 491.014.418,82 | 497.044.318,50 | 498.626.409,25 | 500.218.916,00

Valor acum (PR)* | 503.306.101,08 | 526.188.020,29 | 545.731.857,17 | 558.061.315,36 | 570.036.468,76 | 583.232.505,85 | 592.800.774,18 | 601.224.652,73 | 609.646.690,94 | 617.862.207,73 | 619.861.243,38 | 621.873.347,39

% acum 81,7070% 85,3787% 88,4618% 90,3732% 92,2256% 94,2679% 95,6836% 96,9219% 98,1599% 99,3654% 99,6816% 100,0000%
Valor més (P0) 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
Valor més (PR)* 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

% més 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%

REALIZADO
Valor acum (P0) 42.716.558,74 42.716.558,74 42.716.558,74 42.716.558,74 42.716.558,74 42.716.558,74 42.716.558,74 42.716.558,74 42.716.558,74 42.716.558,74 42.716.558,74 42.716.558,74

Valor acum (PR)* | 52.713.454,82 52.713.454,82 52.713.454,82 52.713.454,82 52.713.454,82 52.713.454,82 52.713.454,82 52.713.454,82 52.713.454,82 52.713.454,82 52.713.454,82 52.713.454,82

% acum 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396% 8,5396%

*Os indices de reajuste adotados estéo con




