ORCAMENTO REFERENCIAL

SUPERINTENDENCIA DE PROJETOS, PESQUISAS E CUSTOS DE ENGENHARIA - SUPRO

CRONOGRAMA FiSICO-FINANCEIRO

Ferrovia: Ferrovia de Integrag&@o Oeste Leste 6F
Trecho: Barreiras/BA - Caetité/BA
Segmento: km 664+040 ao km 796+150

Extens&o (km): 132,11
Regido: BA
Data Base: janeiro/2021 - sem desoneracdo

ITEM)

ETAPA VALOR (R$) % [ PRAZO DA OBRA
[ MESO01 __MES02 | MES03 | MES04 __MESO05 | MES06 | MES07 _ MESO08 | MESO09 | MES10 _ MES1l | MES12 | MES13 | MES14 | MES15 | MES16 | MES17 | MES18  MES19 | MES20 | MES2L | MES22 | MES23 | MES24
1.1 [MOBILIZAGAO DE MAO DE OBRA E
2.745.230,44 0,5488%
1.2 |EQUIPAMENTOS 2000%  2000%  20,00%
- X X X X X X X X X X X X X X X X X X X X X X X X
1.3 |ADMINISTRAGCAO LOCAL E PROJETO 37.165.487,84 7,4298%
1.4 |[EXECUTIVO 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78%
X X
CANTEIRO DE OBRAS E INSTALAGOES DE
15 5.963.369,14 1,1922%
UNIDADES INDUSTRIAIS 1667%  1667%  1667% 16,67%
X X X X X X X X X X X X X
2. [SERVICOS PRELIMINARES 5.522.778,24 1,1041%
3. |TERRAPLENAGEM 146.448.498,35 29,2769%
4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00% 4,00%
X X X X X X X X X X X X
4. |DRENAGEM 57.190.262,16 11,4330%
5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56%
X X X X X X X X X X X X X X X
5. |OBRAS DE ARTE CORRENTES 24.083.218,35 4,8145%
6.67% 6.67% 6.67% 6.67% 6.67% 6.67% 6.67% 6.67% 6.67% 6.67% 6.67% 6.67% 6.67% 6.67% 6.62%
X X X X X X X X X X X X X X X X X X
6. |OBRAS COMPLEMENTARES 58.876.937,27 11,7702%
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
7. |SUPERESTRUTURA 116.206.151,21 23,2311%
X X X X X X X X X X X X X X X X
8. |SINALIZAGAO 1.909.910,42 0,3818%
5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56%
X X X X X X X X X X X X X X
9. [INTERFERENCIA VIARIAS 5.372.953,28 1,0741%
5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56%
X X X X X X X X X X X X X X X X
10. |OBRAS DE ARTE ESPECIAIS 38.734.119,51 7,7434%
6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,.25% 6.25% 6.25% 6,.25% 6.25% 6.25% 6.25% 6,.25% 6.25%
TOTAL DA PLANILHA ORCAMENTO R$ 500.218.916,21 100,00%

- NOTA: SUPERESTRUTURA INLCUI INSTALAGAO, OPERAGAO E DESINSTALAGAO DA FABRICA DE DORMENTES.



ORCAMENTO REFERENCIAL

SUPERINTENDENCIA DE PROJETOS, PESQUISAS E CUSTOS DE ENGENHARIA - SUPRO

CRONOGRAMA FiSICO-FINANCEIRO

Ferrovia: Ferrovia de Integrag&@o Oeste Leste 6F
Trecho: Barreiras/BA - Caetité/BA
Segmento: km 664+040 ao km 796+150

Extenséo (km): 132,11
Regido: BA
Data Base: janeiro/2021 - sem desoneracéo

ITEM| ETAPA VALOR (R$) % PRAZO DA OBRA
MES 25 | MES26 | MES 27 | MES 28 __MES29 | MES30 | MES3L __MES32 | MES33 _MES34 | MES35 | MES 36
X X
1.1 [MOBILIZAGAO DE MAO DE OBRA E
1.2 |[EQUIPAMENTOS 2.745.23044 0.5488% 20,00% 20,00%
- X X X X X X X X X X X X
13 [ADMINISTRAGAO LOCAL E PROJETO O S S
37.165.487,84 7,4298%
1.4 [EXECUTIVO 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,70%
CANTEIRO DE OBRAS E INSTALAGOES DE
15 5.963.369,14 1,1922%
UNIDADES INDUSTRIAIS ’ 1667%  16,65%
2. |SERVICOS PRELIMINARES 5.522.778,24 1,1041%
X X X
3. | TERRAPLENAGEM 146.448.498,35 29,2769 |
4,00% 4,00% 4,00%
X X X X X X
4. |DRENAGEM 57.190.262,16 11,4330 |
5,56% 5,56% 5,56% 5,56% 5,56% 5,48%
5. |OBRAS DE ARTE CORRENTES 24.083.218,35 4,8145%
X X
6. |OBRAS COMPLEMENTARES 58.876.937,27 11,7702%
5,00% 5,00%
X X X X X X X X X X
7. |SUPERESTRUTURA 116.206.151,21 23,2319 [
4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,30%
X X
8. |SINALIZAGAO 1.909.910,42 0,3818%
5,56% 5.48%
X X X X
9. |INTERFERENCIA VIARIAS 5.372.953,28 1,0741%
5,56% 5,56% 5,56% 5.48%
10. [OBRAS DE ARTE ESPECIAIS 38.734.119,51 7,7434%
TOTAL DA PLANILHA ORCAMENTO R$ 500.218.916,21 100,00%

- NOTA: SUPERESTRUTURA INLCUI INSTALAGAO, OPERAGAO E DESINSTALAGAO DA FABRICA DE DORMENTES.



